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Table A-1. List of Completed Yucca Mountain Site Characterization Project Deliverables (October 31, 
2001, to March 31, 2002) 

Document 
Control Number 

Deliverable 
Number Title and Revision 

29481 BM600M3 Update of the MGR Vulnerability Assessment 

29668 SRV100000D Yucca Mountain Science and Engineering Report 

29683 PI8075000D Documentation of Program Change (Revision 4) 

29699 SA0362100D Natural Analogue Synthesis Report 

29787 SRSEV2000D Yucca Mountain Site Suitability Evaluation 

29844 SCC1030M3 Conduct Self Assessments 

29845 SCC1270M3 Monthly Management Summary Status Report 

29856 BM614M3 Update of the MGR Preliminary Safeguards & Security Plans 

29899 BMK03M3 Information Technology Investment Portfolio 

29942 SRTUM3 Technical Update Impact Letter Report 

29953 BMK14M3 Annual Information Management Self Assessment 

30045 ESJ102M3 Team Comments Included (W/PFCRD) 

30147 SLDR100M3 DR 39 Closeout – Science and Analysis PM 

30463 SRV391000D Site Recommendation Comment Summary Document 

30751 BS0204500D Training Cost Information Annual Update (M&O) 

30874 LAS104000D Yucca Mountain Project Licensing Strategy 

30875 ESJ205000D Final Environmental Impact Statement (Camera-ready copy) 

31167 ESJ20B000D Complete Delivery EIS Contractor Records to M&O 

31313 ESS440000D Deliver all EIS Records to Records Center 




